SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 12:06 AM

Contract No.:  04-0120F4
Diary #: 646 Const Calendar Day: 114 Date: 26-Sep-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Nov-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary: Dispute
General Comments —~
Overcast and cool
*Email review
*Diary work.

«Correspondence with Chuck Kanapicki regarding Submittals 293R18 and 293R19.
| accrued 1 hour of overtime covering the contractor’s hours.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
CCO0-216 Bid Item: 001 0-hrm-ELS.216 Hinge K Milestone Issues

CONCO PUMPING
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING
Carpenter INM Pat Finley 8.00 2.00 0.00 10.00 D
Carpenter APP Ricky Vera 8.00 2.00 0.00 10.00 D
Carpenter APP J.D. Freeman 8.00 2.00 0.00 10.00 []
Carpenter APP Jorge Gomez 8.00 2.00 0.00 10.00 []
Carpenter APP Ricky Valenzuela 8.00 2.00 0.00 10.00 D
Carpenter APP Rafael Onate 8.00 2.00 0.00 10.00 D
Carpenter APP Jason Silva 8.00 2.00 0.00 10.00 []
Carpenter INM Tom Messner 8.00 2.00 0.00 10.00 []
Carpenter JNM Rafael Gomez 8.00 2.00 0.00 10.00 []

Di ary: Dispute
CCO # 216 001 0-hrm-ELS.216 —~
«Site visit to observe formwork removal and the delivery of the steel ballast plates at Hinge KW .

CCO0-235 Bid Item: 002 0-ell-EFA.235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV
Lahor
il
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 646  Date: 26-Sep-2012 Wednesday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP Ken Woon 500 000 000 500 ]
Surveyor APP MICHAEL BONNICI 500 000 000 500 ]
Surveyor OTH DAVID ADAMS 200 1.00 000  3.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000047 VEHICLE No
500 0.00 000 0.0 []
000046 VEHICLE No
300 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
250 0.00 000 0.0 []
000431 SURVEY EQUIPMENT, ROBOTIC TOTAL STATION No
250 0.00 000 0.0 []
Di ary: Dispute
CCO # 235 002 0-ell-EFA.235 B
*Three surveyors are monitoring Hinge KE: Dave Adams, Mike Bonnici, and Ken Woon.
CCO0-245 Bid Item: 001 0-sbt-EFA.245 Hinge KW Steel Ballast & Tie-Down
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
CCO #245 Hinge K Steel Ballast 001  0-sht-EFA.245 -
*Gathered METS’ Orange tags from Trelleborg delivery to Hinge KW.
[ H]
"h/i ddrRptbyBiditem Page 2 of 2




